

**APPROVE THE AWARD OF CONSTRUCTION CONTRACTS AND APPROVE CHANGES TO
CONSTRUCTION CONTRACTS FOR THE BOARD OF EDUCATION'S CAPITAL IMPROVEMENT
PROGRAM**

THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION:

\$11,819,554 to the respective lowest responsible bidder for various construction projects as listed in

GENERAL CONDITIONS:

5/34-13.1, the Inspector General of the Chicago Board of Education has the authority to conduct certain investigations and that the Inspector General shall have access to all information and personnel necessary to conduct those investigations.

Conflicts – The agreement shall not be legally binding on the Board if entered into in violation of the provisions of 105 ILCS 5/34-21.3 which restricts the employment of, or the letting of contracts to, former Board members

MBE

MBE

MBE
5

MBE

MBE

MBE



NDIX B
11/6/06

TIME
EXTN

06-1220-PR3

0

0

0

0

0

0

0

0

0

0

0

Item No.	Description	Quantity	Unit Price	Total Price
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100

06-1220-PR3

ORIGINAL CONTRACT AMOUNT	REVISED CONTRACT AMOUNT	TOT % OF CON	TIME EXTN
\$1,334,000	\$1,348,811	13.82%	0
\$1,334,000	\$1,340,254	13.18%	0
\$1,334,000	\$1,338,815	13.07%	0
\$76,360	\$115,330	51.03%	0
\$23,900	\$28,200	17.99%	0
\$1,188,809	\$1,271,369	9.34%	0
\$1,687,119	\$1,737,769	5.81%	0
\$18,350	\$23,050	25.61%	0
\$28,640	\$34,140	19.20%	0
\$3,119,682	\$3,173,089	1.71%	0

APPENDIX C
11/6/06

06-1220-PR3

TOT
% OF TIME
CON EXTN
1.29% 0

1.52% 0

0.27% 0

2.54% 0

.86% 0

2.95% 0

1.85% 0

1.21% 0

0.79% 0

3.10% 0

0.69% 0

APPENDIX C
11/6/06

06-1220-PR3

REVISED CONTRACT AMOUNT	TOT % OF CON	TIME EXTN
\$10,741,954	18.09%	0

in attic ceiling.

7	\$10,740,364	18.07%	0
---	--------------	--------	---

7	\$10,706,835	17.76%	0
---	--------------	--------	---

7	\$10,756,054	18.22%	0
---	--------------	--------	---

7	\$10,700,593	17.70%	0
---	--------------	--------	---

7	\$10,698,588	17.68%	0
---	--------------	--------	---

7	\$10,694,548	17.64%	0
---	--------------	--------	---

4	\$118,437	21.84%	0
---	-----------	--------	---

4	\$116,381	20.05%	0
---	-----------	--------	---

4	\$118,440	21.85%	0
---	-----------	--------	---

4	\$121,122	24.19%	0
---	-----------	--------	---

3	\$84,191	58.54%	0
---	----------	--------	---

by Shen & Assoc.

NET
OF TIME
IN EXTN
0% 0

06-1220-PR3

2% 0

9% 0

6% 0

6% 0

1% 0

7% 0