

September 23, 2009

APPROVE THE AWARD OF CONSTRUCTION CONTRACTS AND APPROVE CHANGES TO CONSTRUCTION CONTRACTS FOR THE BOARD OF EDUCATION'S CAPITAL IMPROVEMENT PROGRAM

THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION:

Approve the award of Capital Improvement Program construction contracts in the amount of

GENERAL CONDITIONS:

Inspector General. Each party to the agreement shall acknowledge that in accordance with 105 ILCS

5/21 13-1. The Inspector General of the Chicago Board of Education has the authority to conduct certain

investigations and that the Inspector General shall have access to all information and personnel



[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

1

1

[Redacted]

[Redacted]

TOT % OF CON	TIME EXTN
5.04%	0
7.63%	0
1.21%	0
1.11%	0
8.12%	0
8.21%	0
9.22%	0
piping outlet to new	
8.86%	0
1.72%	0
1.65%	0
1.72%	0

APPENDIX B
9/1/2009

09-0923-PR3 FINAL

REVISED CONTRACT AMOUNT	TOT % OF TIME CON EXTN
\$22,936,668	1.67% 0
\$22,933,098	1.65% 0
\$22,962,804	1.78% 0
\$3,689,886	4.62% 0
\$3,652,919	3.57% 0
\$4,280,743	6.92% 0
\$4,285,953	7.05% 0
\$4,286,894	7.08% 0
\$3,623,853	4.52% 0
\$3,624,602	4.55% 0
\$3,653,121	5.37% 0

through July 4th, 2009.

upper for water exit at top
upper for water exit at top

TOTAL
PERCENTAGE OF TIME
ON EXTN
21% 0

.87% 0

Percent of duct
shown. 5. Provic

.49% 0

42% 161

32% 0

37% 0

14% 0

49% 0

30% 0