

**APPROVE THE AWARD OF CONSTRUCTION CONTRACTS AND APPROVE CHANGES TO CONSTRUCTION CONTRACTS FOR THE BOARD OF EDUCATION'S CAPITAL IMPROVEMENT PROGRAM**

**THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION:**

Approve the award of Capital Improvement Program construction contracts in the amount of


\$6,719,565.00 to the respective lowest responsible bidders for various construction projects, as listed in

**GENERAL CONDITIONS:**

Inspector General – Each party to the agreement shall acknowledge that, in accordance with 105 ILCS 5/34-13.1, the Inspector General of the Chicago Board of Education has the authority to conduct certain investigations and that the Inspector General shall have access to all information and personnel necessary to conduct those investigations.

Conflicts – The agreement shall not be legally binding on the Board if entered into in violation of the provisions of 105 ILCS 5/34-21.3 which restricts the employment of, or the letting of contracts to, former Board members

~~during the one year period following expiration or other termination of their term of office~~



CONTRACT # AFFIRM. ACTION

AA	H	A	WBE

1840393	29	11	0	6
1837313	0	42	0	7

1842581	54	0	0	0
---------	----	---	---	---

1833084	0	25	0	8
---------	---	----	---	---

1820841	0	12	0	38
---------	---	----	---	----

1833141	18	8	0	9
---------	----	---	---	---

APPENDIX B  
10/20/2009

09-1123-PR6 FINAL

REVISED CONTRACT AMOUNT	TOT % OF TIME CON EXTN
00 \$7,413,549	1.14% 0
00 \$1,443,809	1.61% 0
Demo and replace ceiling in kitchen	
00 \$1,423,234	0.16% 0
00 \$1,822,689	2.23% 0
00 \$1,787,126	5.50% 0
00 \$2,166,294	1.56% 0
81 \$85,665	-36.91% 0
00 \$1,717,355	1.26% 0
00 \$1,706,796	0.64% 0
40 \$2,277,992	0.49% 0
00 \$3,765,630	6.77% 0

APPENDIX B  
10/20/2009

09-1123-PR6 FINAL

ORIGINAL CONTRACT AMOUNT	REVISED CONTRACT AMOUNT	TOT % OF CON	TIME EXTN
\$4,185,070	\$4,260,296	1.80%	0
\$4,185,070	\$4,243,274	1.39%	0
\$1,592,000	\$1,608,702	1.05%	0
\$1,053,116	\$1,090,971	3.59%	0
\$3,649,000	\$3,636,446	-0.34%	0
to a 2" X 2" X 3/16" support angle			
\$14,136,000	\$13,952,173	-1.30%	0
\$3,497,892	\$3,372,251	-3.59%	0
\$1,629,000	\$1,724,789	5.88%	0

TOT  
% OF TIME  
DON EXTN  
09-1123-PR6 FINAL  
1.48% 0  
1.35% 0  
1.28% 0  
1.42% 0

1.69% 0

1.00% 193

ind material

1.04% 0

costs and

1.60% 0

1.90% 0

1.39% 0

1.55% 0

T	TOT % OF CON	TIME EXTN
5	10.58%	0

1	15.64%	0
---	--------	---

9	14.34%	0
---	--------	---

8	14.38%	0
---	--------	---

6	15.45%	0
---	--------	---

0	12.80%	0
---	--------	---

6	4.68%	0
---	-------	---

8	15.31%	0
---	--------	---

6	13.33%	0
---	--------	---

0	17.58%	0
---	--------	---