

December 6, 2017

REPORT ON THE AWARD OF CONSTRUCTION CONTRACTS AND CHANGES TO CONSTRUCTION CONTRACTS FOR THE BOARD OF EDUCATION'S CAPITAL IMPROVEMENT PROGRAM

THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION:

This report details the award of Capital Improvement Program construction contracts in the total amount of \$626,259.55 to the respective lowest responsible bidders for various construction projects, as listed in Appendix A of this report. These construction contracts shall be for projects approved as part of the Board's Capital Improvement Program. Work involves all labor, material and equipment required to ~~construct new schools, additions, and annexes, or to renovate existing facilities, all as called for in the~~

plans and specifications for the respective projects. Proposals, schedules of bids, and other supporting documents are on file in the Department of Operations. These contracts have been awarded in

REASONS FOR PROJECT	
the	8
pr	5
at	1
kat	4
onal	5
Tckay	5

Change from

Total Change Items	Revised Contract Amount	Total % of Contract	Oracle PO Number	Board Rpt Number
--------------------------	-------------------------------	---------------------------	---------------------	------------------

0.28	\$1,108,406.28	2.16%		
			<u>Reason Code</u>	
			3303087	
			Discovered Conditions	\$3,255.00
			Omission - AOR	\$954.00
			Owner Directed	\$6,996.22
			Site Inspect Direction	-\$1,250.00
			Discovered Conditions	\$5,305.94

Project Total: \$15,261.16

0.40 \$187,926.40 8.63%

Reason Code

3303522

School Request

\$2,140.00

Project Total: \$2,140.00

10/2/17

Page 4 of 14

[Redacted]

of Rpt Number

-\$692.00

1: -\$692.00

\$5,064.68

\$7,738.44

\$16,371.54

\$92,654.20

121,828.86

[Redacted]

17

14

[REDACTED]

per

0

0

0

0

0

6

0

4

4

|

10/2/17

Page 6 of 14

[Redacted]

rd Rpt Number

\$6,850.78

\$17,573.21

\$24,423.99

\$6,234.86

! \$6,234.86

\$3,412.09

! \$3,412.09

[Redacted]



Oracle Board Rpt Number
PO Number

3299319 \$15,000.00
ditions

\$1,743.70

Project Total: \$16,743.70

3303548 \$14,568.00
ditions

Project Total: \$14,568.00

3299240 \$5,286.12
ditions

Project Total: \$5,286.12



.10

.20

.30

.00

.00

.90

.90

|

2/17

of 14

[Redacted]

umber

7.00

2.37

9.37



Oracle Board Rpt Number
PO Number

3282107	\$6,157.34
ins	
ins	\$1,681.00
ins	\$1,124.00
ins	\$1,766.00
ins	\$13,780.00
	\$1,258.00
	\$865.00
	\$2,099.00

Project Total: \$28,730.34



Oracle
Number Board Rpt Number

299246 \$30,735.98
\$5,495.20

Project Total: \$36,231.18

297636 \$2,500.00

Project Total: \$2,500.00

2/17

f14



mber

.40

.64

.04

.00

.00

.00

87

87

10/2/17

4 of 14



pt Number

5,830.80

5,830.80

5,143.73

5,182.97

3,725.94

5,052.64